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ESTIMATE RUN 04/07/2010

ESTIMATE SUMMARY 12:38:54

CONTID: C17249         ESTIMATE NO: 0009 PROG 2005

PCN: 17249-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AND 96TH AVE ROUNDABOUTS PERCENT TIME:

PROJECT NO: ES60761-200                   

I-76 AND 96TH AVE ROUNDABOUTS

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/25/2010 DATE TIME STARTED 06/22/2009

6374 S. RACINE CIRCLE DATE LET 04/23/2009 DATE WORK BEGAN 06/22/2009

 DATE AWARDED 05/04/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/20/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,408,810.43 PARTICIPATING $ $ 102,954.96

AWARD PROJECT AMT: 3,023,563.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -195.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.80

WORK DAYS

WORK DAYS

74.04%

884,879.45

102,954.96

102,759.71

102,759.71

$

$

$

$

2,523,930.98

0.00

2,523,930.98

21,041.72

2,544,972.70

-45,353.46

0.00

2,499,619.24

0.00

AMOUNT DUE 2,499,619.24 102,759.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 102,759.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.5 TIME ALLOW: 125

ORIG TIME ALLOW: 125
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

150,000.00000 135,000.000.900

0.00

0010 REMOVAL OF TREE 6.000

0.000

202-00010  
 

9.000

EACH

325.00000 1,950.006.000

0.00

0015 *REMOVAL OF INLET 4.000

0.000

202-00019  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0020 *REMOVAL OF PIPE 498.000

0.000

202-00035  
 

498.000

LF  

12.50000 6,225.00498.000

0.00

0025 *REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

260.00000 780.003.000

0.00

0030 REMOVAL OF CURB AND GUTTER 1,017.000

229.000

202-00203  
 

1,246.000

LF  

4.30000 5,357.801,246.000

984.70

0035 *REMOVAL OF ASPHALT MAT 29,582.000

3,767.000

202-00220  
 

33,539.000

SY  

1.05000 35,016.4533,349.000

3,955.35

0040 *REMOVAL OF PAVEMENT MARKING 6,332.000

184.000

202-00250  
 

7,000.000

SF  

1.05000 6,841.806,516.000

193.20

0045 *REMOVAL OF LIGHT STANDARD 4.000

0.000

202-00700  
 

4.000

EACH

262.50000 1,050.004.000

0.00

0050 CLEAN VALVE BOX 2.500

0.000

202-04005  
 

3.000

EACH

82.25000 205.632.500

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,280.000

0.000

203-00010  
 

26,212.000

CY  

3.00000 66,840.0022,280.000

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 920.200

6.000

203-00100  
 

1,500.000

CY  

4.50000 4,167.90926.200

27.00

0065 PROOF ROLLING 23.000

0.000

203-01100  
 

25.000

HOUR

75.00000 1,725.0023.000

0.00

0070 ROLLING 15.000

0.000

203-01140  
 

20.000

HOUR

125.00000 1,875.0015.000

0.00

0075 *POTHOLING 57.000

3.000

203-01597  
 

60.000

HOUR

200.00000 12,000.0060.000

600.00

0080 *EROSION LOG 3,137.000

421.000

208-00005  
 

3,558.000

LF  

6.50000 23,127.003,558.000

2,736.50

0085 *SILT FENCE 300.000

485.000

208-00020  
 

1,000.000

LF  

2.15000 1,687.75785.000

1,042.75

0090 GRAVEL BAG 236.000

0.000

208-00034  
 

236.000

LF  

4.90000 1,156.40236.000

0.00

0095 CONCRETE WASHOUT STRUCTURE 4.000

1.000

208-00045  
 

5.000

EACH

825.00000 4,125.005.000

825.00

0100 STORM DRAIN INLET PROTECTION 5.000

0.000

208-00050  
 

15.000

EACH

145.00000 725.005.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 6.000

0.000

208-00070  
 

6.000

EACH

1,500.00000 9,000.006.000

0.00

0110 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 67.750

0.000

208-00103  
 

67.750

HOUR

50.00000 3,387.5067.750

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 17.000

0.000

208-00105  
 

20.000

HOUR

90.00000 1,530.0017.000

0.00

0120 EROSION CONTROL SUPERVISOR 76.500

5.000

208-00205  
 

200.000

HOUR

50.00000 4,075.0081.500

250.00

0125 *RELAY RIPRAP 0.000

0.000

210-02900  
 

3.000

CY  

90.00000 0.000.000

0.00

0130 ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

350.00000 1,750.005.000

0.00

0135 *MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

1,365.00000 5,460.004.000

0.00

0140 *MODIFY INLET 0.000

0.000

210-04020  
 

2.000

EACH

1,350.00000 0.000.000

0.00

0145 ADJUST VALVE BOX 5.000

0.000

210-04050  
 

5.000

EACH

200.00000 1,000.005.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

5.210

ACRE

545.00000 0.000.000

0.00

0155 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

5.210

ACRE

2,615.00000 0.000.000

0.00

0160 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

5.710

ACRE

315.00000 0.000.000

0.00

0165 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

856.500

LB  

2.65000 0.000.000

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL BINDER 13.500

0.000

213-00100  
 

13.500

ACRE

514.50000 6,945.7513.500

0.00

0175 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 12.000

0.000

214-00222  
 

12.000

EACH

258.75000 3,105.0012.000

0.00

0180 AGGREGATE BASE COURSE (CLASS 6) 5,593.000

46.000

304-06007  
 

6,000.000

CY  

21.15000 119,264.855,639.000

972.90

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.600

13.180

403-00720  
 

163.780

TON 

129.80000 21,258.64163.780

1,710.76

0190 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,336.340

0.000

403-33841  
 

3,336.340

TON 

42.00000 140,126.283,336.340

0.00

0195 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 457.040

0.000

403-34871  
 

728.000

TON 

66.15000 30,233.20457.040

0.00

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 285.000

0.000

411-10255  
 

661.000

GAL 

1.05000 299.25285.000

0.00

0205 *CONCRETE PAVEMENT (8 INCH) 314.300

0.000

412-00800  
 

314.300

SY  

32.55000 10,230.47314.300

0.00

0205 MATERIAL ALLOWANCE 0.000

0.000SY  

4.64877 0.000.000

0.00

0210 *CONCRETE PAVEMENT (10 INCH) 9,037.700

0.000

412-01000  
 

10,204.000

SY  

37.20000 336,202.449,037.700

0.00

0210 MATERIAL ALLOWANCE TIE BARS AND DOWEL BASKETS 1,166.300

0.000SY  

4.64877 5,421.861,166.300

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE PAVEMENT (12-1/2 INCH) 8,400.700

0.000

412-01250  
 

9,092.000

SY  

43.00000 361,230.108,400.700

0.00

0215 MATERIAL ALLOWANCE TIE BARS AND DOWEL BASKETS 691.299

0.000SY  

4.64877 3,213.69691.299

0.00

0220 *CONCRETE PAVEMENT (13 INCH) 5,955.300

42.000

412-01300  
 

8,666.000

SY  

44.96000 269,638.615,997.300

1,888.32

0220 MATERIAL ALLOWANCE TIE BARS AND DOWEL BASKETS 2,710.700

-42.000SY  

4.64877 12,406.172,668.700

-195.25

0225 GEOTEXTILE (PAVING) 1,987.970

0.000

420-00500  
 

10,000.000

SY  

1.50000 2,981.961,987.970

0.00

0230 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 65.000

0.000

603-01125  
 

65.000

LF  

42.65000 2,772.2565.000

0.00

0235 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 729.000

0.000

603-01155  
 

729.000

LF  

31.20000 22,744.80729.000

0.00

0240 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

67.000

0.000

603-02185  
 

67.000

LF  

51.35000 3,440.4567.000

0.00

0245 *INLET TYPE C (5 FOOT) 5.000

0.000

604-00305  
 

5.000

EACH

1,960.00000 9,800.005.000

0.00

0250 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

2,340.00000 2,340.001.000

0.00

0255 *INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

2,810.00000 2,810.001.000

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

2,985.00000 5,970.002.000

0.00

0265 GUARDRAIL TYPE 7 (SPECIAL) 0.000

0.000

606-00705  
 

160.000

LF  

225.90000 0.000.000

0.00

0270 FENCE (PLASTIC) 2,383.000

0.000

607-11525  
 

2,383.000

LF  

2.75000 6,553.252,383.000

0.00

0275 CONCRETE SIDEWALK 84.400

0.000

608-00000  
 

154.000

SY  

27.15000 2,291.4684.400

0.00

0280 CONCRETE CURB RAMP 63.600

0.000

608-00010  
 

159.000

SY  

123.45000 7,851.4263.600

0.00

0285 CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

976.000

LF  

16.60000 0.000.000

0.00

0290 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,648.000

0.000

609-21010  
 

4,322.000

LF  

13.55000 35,880.402,648.000

0.00

0295 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

1,138.000

609-21011  
 

1,143.000

LF  

22.90000 26,060.201,138.000

26,060.20

0300 CURB AND GUTTER TYPE 2 (SECTION II-B) 102.000

0.000

609-21020  
 

900.000

LF  

29.45000 3,003.90102.000

0.00

0305 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 3,018.600

0.000

610-00024  
 

21,853.000

SF  

5.40000 16,300.443,018.600

0.00

0310 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

20.000

EACH

27.30000 0.000.000

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

30.000

EACH

28.35000 0.000.000

0.00

0320 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

42.000

EACH

29.40000 0.000.000

0.00

0325 *2 INCH ELECTRICAL CONDUIT 1,368.000

261.000

613-00200  
 

2,000.000

LF  

10.50000 17,104.501,629.000

2,740.50

0330 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,800.00000 0.000.000

0.00

0335 *LIGHT STANDARD ALUMINUM (40 FOOT) 4.000

4.000

613-30400  
 

9.000

EACH

945.00000 7,560.008.000

3,780.00

0340 *CONCRETE FOUNDATION PAD 5.000

4.000

613-40000  
 

9.000

EACH

315.00000 2,835.009.000

1,260.00

0345 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

2.000

EACH

1,260.00000 0.000.000

0.00

0350 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

4.000

613-70250  
 

9.000

EACH

420.00000 2,520.006.000

1,680.00

0355 *SIGN PANEL (CLASS I) 94.000

0.000

614-00011  
 

175.000

SF  

12.60000 1,184.4094.000

0.00

0360 *SIGN PANEL (CLASS II) 298.600

0.000

614-00012  
 

678.000

SF  

16.80000 5,016.48298.600

0.00

0365 *SIGN PANEL (CLASS III) 0.000

209.000

614-00013  
 

466.000

SF  

22.05000 4,608.45209.000

4,608.45
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

140.000

LF  

51.45000 0.000.000

0.00

0375 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 8.000

0.000

614-01503  
 

12.000

EACH

210.00000 1,680.008.000

0.00

0380 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

33.000

0.000

614-01573  
 

75.000

EACH

367.50000 12,127.5033.000

0.00

0385 *CONCRETE FOOTING (TYPE 1) 0.000

6.000

614-03001  
 

10.000

EACH

1,575.00000 9,450.006.000

9,450.00

0390 *DETOUR PAVEMENT 3,996.000

139.000

621-00450  
 

4,135.000

SY  

20.35000 84,147.254,135.000

2,828.65

0395 *CONSTRUCTION SURVEYING 0.850

0.000

625-00000  
 

1.000

L S 

25,000.00000 21,250.000.850

0.00

0396 CONSTRUCTION SURVEYING (HOURLY) 200.000

3.500

625-00001  
 

203.500

HOUR

100.00000 20,350.00203.500

350.00

0400 *MOBILIZATION 0.999

0.000

626-00000  
 

1.000

L S 

275,000.00000 274,725.000.999

0.00

0405 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

5,000.00000 3,750.000.750

0.00

0410 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

90.000

GAL 

99.75000 0.000.000

0.00

0415 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 208.700

17.000

627-00012  
 

250.000

GAL 

36.75000 8,294.48225.700

624.75
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

5,265.000

SF  

8.70000 0.000.000

0.00

0425 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

1,285.000

SF  

12.60000 0.000.000

0.00

0430 *FLAGGING 2,221.500

139.500

630-00000  
 

3,000.000

HOUR

24.15000 57,018.152,361.000

3,368.93

0435 *TRAFFIC CONTROL INSPECTION 125.000

28.000

630-00007  
 

153.000

DAY 

84.00000 12,852.00153.000

2,352.00

0440 *TRAFFIC CONTROL MANAGEMENT 106.000

45.500

630-00012  
 

151.500

DAY 

630.00000 95,445.00151.500

28,665.00

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 21.600

0.000

630-80335  
 

24.000

EACH

105.00000 2,268.0021.600

0.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 132.300

0.000

630-80341  
 

147.000

EACH

73.50000 9,724.05132.300

0.00

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.600

0.000

630-80342  
 

84.000

EACH

115.50000 8,731.8075.600

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.800

0.000

630-80343  
 

22.000

EACH

115.50000 2,286.9019.800

0.00

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 297.450

0.000

630-80344  
 

330.500

SF  

14.70000 4,372.52297.450

0.00

0468 FLASHING BEACON (SOLAR) 5.400

0.000

630-80002  
 

6.000

EACH

665.00000 3,591.005.400

0.00
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PCN: 17249-BID    ESTIMATE RUN 04/07/2010

PROJECT: ES60761-200                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.900

0.000

630-80356  
 

2.000

EACH

1,050.00000 945.000.900

0.00

0475 *PORTABLE MESSAGE SIGN PANEL 138.000

0.000

630-80359  
 

138.000

DAY 

37.80000 5,216.40138.000

0.00

0480 *DRUM CHANNELIZING DEVICE 351.000

0.000

630-80360  
 

400.000

EACH

21.00000 7,371.00351.000

0.00

0485 CONCRETE BARRIER (TEMPORARY) 72.000

0.000

630-80370  
 

200.000

LF  

50.85000 3,661.2072.000

0.00

0490 *TRAFFIC CONE 247.500

0.000

630-80380  
 

375.000

EACH

7.35000 1,819.13247.500

0.00

0495 *TUBULAR MARKER 207.900

0.000

630-80384  
 

231.000

EACH

26.25000 5,457.38207.900

0.00

0500 *IMPACT ATTENUATOR (TEMPORARY) 0.900

0.000

630-85010  
 

1.000

EACH

5,250.00000 4,725.000.900

0.00

0505 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

80,340.000

F A 

1.00000 0.000.000

0.00

0510 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

7,450.000

F A 

1.00000 0.000.000

0.00

0520 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

50,650.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0535 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

48,700.000

F A 

1.00000 0.000.000

0.00

0540 F/A ON-THE-JOB TRAINEE 1,000.000

0.000

700-70023  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0545 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0550 F/A ADJUST 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,511,922.66102,759.713,375,760.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0565 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

19,800.00000 19,800.001.000

0.00

0570 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,200.00000 12,200.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0575 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,050.00000 1,050.001.000

0.00

CAT 33,050.000.0033,050.00CURRENT AMT0400 $ $ $

$ 2,544,972.66102,759.71$3,408,810.43$CURRENT AMTPROJECT TOTAL


